



12076 NW 98 Avenue
Hialeah Gardens, FL. 33018
Office: 305-820-8333
Fax: 305-820-9341

February 4, 2021

Mr. Anthony Cariveau

Purchasing Director

City of Parkland

6600 University Drive

Parkland, FL, 33067

Florida Engineering & Development, Corp. with this letter is formally submitting our proposal for the Bid # 2020-021 " Construction of Roundabout University Drive and Old Club Road " which is a firm and irrevocable offer for ninety (90) days from 2/4/21.


We understand the scope of work and agree with the established time frame included in the Bid Documents, Specifications , Addendums and the Drawings.

We consider that we are one of the most qualified contractors to do this work due to having the two most important licenses to work with, General and Electrical Contractor, along with our vast experience in this kind of job (18 years), qualifications of our key personnel, our ownership of the equipment necessary to do the work on time and in good quality, and lastly, a very good group of subcontractors.

We are available upon City request for interview during the selection process.

If the City needs any additional information, please contact Jose Vega at jose@floridaengineering.net or at 305-820-8333.

Sincerely,



Jose Vega

President



[Department of State](#) / [Division of Corporations](#) / [Search Records](#) / [Search by Entity Name](#) /

Detail by Entity Name

Florida Profit Corporation

FLORIDA ENGINEERING AND DEVELOPMENT CORP.

Filing Information

Document Number	P02000130519
FEI/EIN Number	83-0345690
Date Filed	12/10/2002
State	FL
Status	ACTIVE
Last Event	AMENDMENT
Event Date Filed	01/24/2005
Event Effective Date	NONE

Principal Address

12076 NW 98TH AVENUE
HIALEAH GARDENS, FL 33018

Changed: 04/17/2009

Mailing Address

12076 NW 98TH AVENUE
HIALEAH GARDENS, FL 33018

Changed: 04/17/2009

Registered Agent Name & Address

VEGA, JOSE
12076 NW 98TH AVENUE
HIALEAH GARDENS, FL 33018

Name Changed: 10/05/2004

Address Changed: 04/17/2009

Officer/Director Detail

Name & Address

Title P

VEGA, JOSE
12076 NW 98TH AVENUE
HIALEAH GARDENS, FL 33018

Title VPS

Omar, Medina
12076 NW 98TH AVENUE
HIALEAH GARDENS, FL 33018

Title VP

Vega, Jose Antonio
12076 NW 98TH AVENUE
HIALEAH GARDENS, FL 33018

Annual Reports

Report Year	Filed Date
2018	03/10/2018
2019	05/01/2019
2020	04/29/2020

Document Images

04/29/2020 -- ANNUAL REPORT	View image in PDF format
05/01/2019 -- ANNUAL REPORT	View image in PDF format
03/10/2018 -- ANNUAL REPORT	View image in PDF format
03/28/2017 -- ANNUAL REPORT	View image in PDF format
04/14/2016 -- ANNUAL REPORT	View image in PDF format
04/02/2015 -- ANNUAL REPORT	View image in PDF format
04/30/2014 -- ANNUAL REPORT	View image in PDF format
04/18/2013 -- ANNUAL REPORT	View image in PDF format
04/30/2012 -- ANNUAL REPORT	View image in PDF format
04/26/2011 -- ANNUAL REPORT	View image in PDF format
04/01/2010 -- ANNUAL REPORT	View image in PDF format
06/05/2009 -- ANNUAL REPORT	View image in PDF format
04/17/2009 -- ANNUAL REPORT	View image in PDF format
04/28/2008 -- ANNUAL REPORT	View image in PDF format
04/20/2007 -- ANNUAL REPORT	View image in PDF format
04/25/2006 -- ANNUAL REPORT	View image in PDF format
04/20/2005 -- ANNUAL REPORT	View image in PDF format
01/24/2005 -- Amendment	View image in PDF format
11/22/2004 -- REINSTATEMENT	View image in PDF format
10/05/2004 -- REINSTATEMENT	View image in PDF format
12/10/2002 -- Domestic Profit	View image in PDF format

CITY OF HIALEAH GARDENS

10001 NW 87 Ave – Hialeah Gardens, Florida 33016

BUSINESS TAX RECEIPT

Business Name:

FLORIDA ENGINEERING AND DEVELOPMENT CORP
12076 NW 98 AVENUE

HIALEAH GARDENS, FL 33018

Business Type: CONTRACTOR - OTHER

Date: 09/23/2019

Issued to:


FLORIDA ENGINEERING AND
DEVELOPMENT CORP
12076 NW 98 AVENUE
HIALEAH GARDENS, FL 33018

LICENSE NO.: BL18410

TOTAL FEES PAID: \$977.50

Delinquency Fee: A 10 percent delinquent fee will be imposed if not renewed by October 1 and an additional 5 percent fee is charged for each month thereafter with total fee not to exceed 25 percent.

Notes: CONTRACTOR OTHER (CIVIL ENGINEERING); JOSE VEGA CGC1511029/E95601 NO OUTSIDE STORAGE OR JUNK YARD, NO PAINTING OF ANY KIND, NO CHEMICALS OR HAZARDOUS MATERIALS, ALL WORK SHALL BE DONE INSIDE BUILDING. MECHANIC FOR COMPANY VEHICLES ONLY (NOT TO THE PUBLIC)


City License Official

LICENSE YEAR

2019 – 2020

LICENSE MUST BE EXHIBITED CONSPICUOUSLY AT YOUR PLACE OF BUSINESS

Local Business Tax Receipt

Miami-Dade County, State of Florida

-THIS IS NOT A BILL - DO NOT PAY



6721402

RECEIPT NO.

RENEWAL

6994751

BUSINESS NAME/LOCATION

FLORIDA ENGINEERING &

DEVELOPMENT CORP

12076 NW 98TH AVE

HIALEAH GARDENS, FL 33018



EXPIRES
SEPTEMBER 30, 2021

Must be displayed at place of business

Pursuant to County Code

Chapter 8A - Art. 9 & 10

OWNER

FLORIDA ENGINEERING &

DEVELOPMENT

SEC. TYPE OF BUSINESS

196

GENERAL

ENGINEERING

CONTRACTOR

**PAYMENT RECEIVED
BY TAX COLLECTOR**

45.00 08/25/2020

ECHECK-20-239488

Worker(s)

1

E0900376

This Local Business Tax Receipt only confirms payment of the Local Business Tax. The Receipt is not a license, permit, or a certification of the holder's qualifications, to do business. Holder must comply with any governmental or nongovernmental regulatory laws and requirements which apply to the business.

The RECEIPT NO. above must be displayed on all commercial vehicles - Miami-Dade Code Sec 8a-276.

For more information, visit www.miamidade.gov/taxcollector





FLORENG-03

KDACRES

CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)

1/5/2021

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER Collinsworth, Alter, Fowler & French, LLC 8000 Governors Square Blvd Suite 301 Miami Lakes, FL 33016	CONTACT NAME: Karen Dacres	
	PHONE (A/C, No, Ext):	FAX (A/C, No):
INSURED Florida Engineering & Development Corp. 12076 NW 98th Avenue Hialeah, FL 33018	E-MAIL ADDRESS: Kdacres@cafflic.com	
	INSURER(S) AFFORDING COVERAGE	
	INSURER A: National Fire Insurance Company of Hartford 20478	
	INSURER B: Continental Casualty Company	
	INSURER C: Continental Insurance Company 35289	
	INSURER D: Valley Forge Insurance Company 20508	
	INSURER E: Federal Insurance Company 20281	
INSURER F: Evanston Insurance Company 35378		

COVERAGES

CERTIFICATE NUMBER:

REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	ADDL SUBR INSD WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS
A	☒ COMMERCIAL GENERAL LIABILITY ☐ CLAIMS-MADE ☒ OCCUR GEN'L AGGREGATE LIMIT APPLIES PER: ☐ POLICY ☒ PROJECT ☐ LOC OTHER:		6080084684	4/1/2020	4/1/2021	EACH OCCURRENCE \$ 1,000,000 DAMAGE TO RENTED PREMISES (Ea occurrence) \$ 100,000 MED EXP (Any one person) \$ 15,000 PERSONAL & ADV INJURY \$ 1,000,000 GENERAL AGGREGATE \$ 2,000,000 PRODUCTS - COMP/OP AGG \$ 2,000,000
B	☒ AUTOMOBILE LIABILITY ☒ ANY AUTO OWNED AUTOS ONLY ☒ HIRED AUTOS ONLY ☐ SCHEDULED AUTOS ☒ NON-OWNED AUTOS ONLY		6080084698	4/1/2020	4/1/2021	COMBINED SINGLE LIMIT (Ea accident) \$ 1,000,000 BODILY INJURY (Per person) \$ BODILY INJURY (Per accident) \$ PROPERTY DAMAGE (Per accident) \$
C	☒ UMBRELLA LIAB ☒ OCCUR ☐ EXCESS LIAB ☐ CLAIMS-MADE DED ☒ RETENTION \$ 10,000		6080084703	4/1/2020	4/1/2021	EACH OCCURRENCE \$ 5,000,000 AGGREGATE \$ 5,000,000
D	☒ WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) ☐ Y / ☒ N If yes, describe under DESCRIPTION OF OPERATIONS below	N / A	WC 7 11543760	12/31/2020	4/1/2021	☒ PER STATUTE ☐ OTH-ER E.L. EACH ACCIDENT \$ 1,000,000 E.L. DISEASE - EA EMPLOYEE \$ 1,000,000 E.L. DISEASE - POLICY LIMIT \$ 1,000,000
E	Equipment Floater		45465925	8/30/2020	8/30/2021	Leased/Rented 500,000
F	Pollution Liability		MKLV2ENV101564	2/22/2020	2/22/2021	Aggregate Limit 2,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

CERTIFICATE HOLDER

CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

Technical Approach

At Florida Engineering, we believe in using a methodical approach to every project. This process begins by reading all the bid documents, geotechnical report, addendums, visiting the site, and studying all relevant information present in the plans in order to ensure a thorough understanding of the job. We use this information to provide our clients with the most accurate bid possible while also verifying that the project will be completed on time and within the budget.

Before starting any construction activity, we go through what we call our General Conditions. During this phase, we begin notifying all residents about the upcoming construction activities with a focus on ensuring that our Mobilization, SWPPP's, Quality Control and Staging Area are all within the regulations of the City. Additionally, we include our project Supervision and the most important activity the **MOT**. Our MOT will be the result of collaborations with the **City** and **HOA** to take everything into account in order to reduce any excessive inconveniences to nearby residents.

We are going to follow the Traffic Control Plan from the Engineer, but are considering some changes because we believe the drawings contain a few mistakes. For example, on sheet 24 & 25, Phase IA & IB, the plans call for, "construct half the west side of the roundabout." However, we don't believe that is possible because the Phase II (Sheet 26) cannot be done.

Assumptions for the Schedule:

1. We assume that the Notice to Proceed is 3/31/21
2. Substantial Completion is 120 calendar days so on the Schedule that is 7/29/21.
3. Final Completion is an additional 30 days so that is 8/28/21
4. Please be aware; Shop Drawings, Permits and Notification to Residents are before the NTP so these days do not count.

PHASE 1A (Westbound of Old Club Rd.)

We will begin by installing the MOT and then consecutively starting with the Clearing & Grubbing. Specific activities are as follows:

- Temporary Crossing and Bike Ramp (to maintain pedestrian and bicyclist traffic
- Demolition of existing concrete, asphalt, and pavers.
- Excavation and/or Embankment, Stabilized Subgrade, Base.
- Concrete (Curbs and Sidewalk)
- Vehicular Pavers
- First Lift of Asphalt (1" SP-9.5), including the temporary paving,
- Temporary and Permanent Striping and Signage.

In this phase, in coordination with FPL, we will work on the Electrical trade. The activities would include placing the conduits (both lighting and fountains), relocating the Light Pole, installing the new one, and providing temporary lights if necessary. Finally, we will leave installed the sleeves for Irrigation and Water Service.

Important Notes:

- During the demolition process we will take care that irrigation service will continue without interruption.
- Note that the construction of architectural feature, landscape, plumbing, electrical, water service and fountain is part of Phase IV.
- We are going to complete all necessary restoration.

PHASE 1B (Eastbound of Old Club Rd.)

The work to be performed is the same as in Phase IA.

PHASE II (East Roundabout)

In this phase, we will move the traffic as shown on sheet 26 to construct the east side of the roundabout with the following sequence:

- MOT
- Demolition
- Excavation / Embankment
- Concrete,
- Subgrade& Base
- Asphalt
- Striping, Signage, and the removal and the installation of a new Guardrail.

PHASE III (Westbound)

Here, we can construct the west side of the roundabout following sheet #23 of the Traffic Control Plan. We will have to close University Drive and Old Club Road for a short time.

During this time, we will also construct the splitters islands completely. After that, we can move the traffic normally using the roundabout.

PHASE IV (Center Circle)

This phase is dedicated solely to building the fountains, Irrigation, and the Landscaping inside of the roundabout.

PHASE V (Final Lift of Asphalt)

In the last phase, we will perform the final milling and place the last lift of asphalt (Friction Course.) Once completed, we will complete Pavement Markings in Paint. 28 days later, we will place the Thermoplastic Striping.

DRAFT SCHEDULE
CONSTRUCTION OF ROUNDABOUT UNIVERSITY DR. & OLD CLUB RD.

ID	Task Name	QUANTITY	UNIT	Duration	Start	Finish	Predecessor	Successor	sh	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22			
1	CONSTRUCTION OF ROUNDABOUT UNIVERSITY DR. & OLD CLUB RD.			103 days	Wed 3/10/21	Fri 7/30/21																															
2	General Conditions			103 days	Wed 3/10/21	Fri 7/30/21																															
3	Shop Drawings	1		10 days	Wed 3/10/21	Tue 3/23/21		4																													
4	Permits City of Parkland	1		3 days	Wed 3/24/21	Fri 3/26/21	3		5																												
5	Notification to Residents	1		2 days	Mon 3/29/21	Tue 3/30/21	4		6																												
6	Notice To Proceed	1		1 day	Wed 3/31/21	Wed 3/31/21	5		7																												
7	Mobilization/Supervision	1	LS	87 days	Thu 4/1/21	Fri 7/30/21	6	8SS,9SS																													
8	Surveyor & As- Bults	1	LS	87 days	Thu 4/1/21	Fri 7/30/21	7SS																														
9	Erosion & Pollution Control	1	LS	87 days	Thu 4/1/21	Fri 7/30/21	7SS																														
10	PHASE IA (Eastbound)			19 days	Thu 4/1/21	Tue 4/27/21																															
11	Clearing / Grubbing & Demolition			19 days	Thu 4/1/21	Tue 4/27/21																															
12	Maintenance of Traffic	1	LS	19 days	Thu 4/1/21	Tue 4/27/21		13SS																													
13	Clearing & Grubbing	1	LS	4 days	Thu 4/1/21	Tue 4/6/21	12SS	14,15																													
14	Temporary Crossing & Bike Ramps	1	LS	1 day	Wed 4/7/21	Wed 4/7/21	13																														
15	Demolition	1	LS	2 days	Wed 4/7/21	Thu 4/8/21	13	17,18																													
16	Earthwork			3 days	Fri 4/9/21	Tue 4/13/21																															
17	Excavation	1	LS	3 days	Fri 4/9/21	Tue 4/13/21	15	0,26,29,33																													
18	Embankment	1	LS	3 days	Fri 4/9/21	Tue 4/13/21	15																														
19	Paving			6 days	Wed 4/14/21	Wed 4/21/21																															
20	Stabilized Subgrade	1	LS	1 day	Wed 4/14/21	Wed 4/14/21	17	21																													
21	Limerock Base	1	LS	2 days	Thu 4/15/21	Fri 4/16/21	20	25,27																													
22	Structural Asphalt SP-9.5 (1"), Inc. Temporary-1st Lift	1	LS	2 days	Tue 4/20/21	Wed 4/21/21	27	23SS																													
23	Striping & Signage	1	LS	1 day	Tue 4/20/21	Tue 4/20/21	22SS																														
24	Concrete			6 days	Wed 4/14/21	Wed 4/21/21																															
25	Curbing	1	LS	3 days	Mon 4/19/21	Wed 4/21/21	21																														
26	Sidewalk	1	LS	2 days	Wed 4/14/21	Thu 4/15/21	17																														
27	Pavers (Roadway)	1	LS	1 day	Mon 4/19/21	Mon 4/19/21	21	22																													
28	Electrical			3 days	Wed 4/14/21	Fri 4/16/21																															
29	Underground Conduits	1	LS	1 day	Wed 4/14/21	Wed 4/14/21	17	30,31																													
30	Relocate Light Pole	1	LS	2 days	Thu 4/15/21	Fri 4/16/21	29																														
31	Pedestrian Light Pole	1	LS	2 days	Thu 4/15/21	Fri 4/16/21	29																														
32	Landscaping & Restoration			7 days	Wed 4/14/21	Thu 4/22/21																															
33	Irrigation	1	LS	2 days	Wed 4/14/21	Thu 4/15/21	17	34																													
34	Restoration	1	LS	5 days	Fri 4/16/21	Thu 4/22/21	33	37																													
35	PHASE IB (Westbound)			19 days	Fri 4/23/21	Wed 5/19/21																															
36	Clearing / Grubbing & Demolition			19 days	Fri 4/23/21	Wed 5/19/21																															
37	Maintenance of Traffic	1	LS	19 days	Fri 4/23/21	Wed 5/19/21	34	38SS																													
38	Clearing& Grubbing	1	LS	1 day	Fri 4/23/21	Fri 4/23/21	37SS	39																													
39	Demolition	1	LS	2 days	Mon 4/26/21	Tue 4/27/21	38	41																													
40	Earthwork			3 days	Wed 4/28/21	Fri 4/30/21																															
41	Excavation	1	LS	3 days	Wed 4/28/21	Fri 4/30/21	39	3,44,53,56																													
42	Embankment	1	LS	3 days	Wed 4/28/21	Fri 4/30/21	41SS																														

Project: Construction of Roundabout U
Date: Wed 2/3/21

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Progress

Deadline

DRAFT SCHEDULE
CONSTRUCTION OF ROUNDABOUT UNIVERSITY DR. & OLD CLUB RD.

ID	Task Name	QUANTITY	UNIT	Duration	Start	Finish	Predecessor	Successor	7	14	21	28	April	4	11	18	25	May	2	9	16	23	June	30	6	13	20	27	July	4	11	18	25	August	1	8	15	22
43	Paving			5 days	Mon 5/3/21	Fri 5/7/21																																
44	Stabilized Subgrade	1	LS	1 day	Mon 5/3/21	Mon 5/3/21	41	45																														
45	Limerock Base	1	LS	2 days	Tue 5/4/21	Wed 5/5/21	44	49,51																														
46	Structural Asphalt SP-9.5 (1"), Inc. Temporary- 1st Lift	1	LS	1 day	Fri 5/7/21	Fri 5/7/21	51	47SS																														
47	Striping & Signage	1	LS	1 day	Fri 5/7/21	Fri 5/7/21	46SS																															
48	Concrete			2 days	Thu 5/6/21	Fri 5/7/21																																
49	Curbing	1	LS	2 days	Thu 5/6/21	Fri 5/7/21	45	50SS																														
50	Sidewalk	1	LS	2 days	Thu 5/6/21	Fri 5/7/21	49SS																															
51	Pavers (Roadway)	1	LS	1 day	Thu 5/6/21	Thu 5/6/21	45	46																														
52	Electrical			3 days	Mon 5/3/21	Wed 5/5/21																																
53	Underground Conduits	1	LS	1 day	Mon 5/3/21	Mon 5/3/21	41	54																														
54	Relocate Pole	1	LS	2 days	Tue 5/4/21	Wed 5/5/21	53																															
55	Landscaping & Restoration			5 days	Mon 5/3/21	Fri 5/7/21																																
56	Irrigation	1	LS	2 days	Mon 5/3/21	Tue 5/4/21	41	57																														
57	Restoration	1	LS	3 days	Wed 5/5/21	Fri 5/7/21	56	60																														
58	PHASE II (East Roundabout)			14 days	Mon 5/10/21	Thu 5/27/21																																
59	Clearing / Grubbing & Demolition			14 days	Mon 5/10/21	Thu 5/27/21																																
60	Maintenance of Traffic	1	LS	14 days	Mon 5/10/21	Thu 5/27/21	57	61SS																														
61	Demolition	1	LS	2 days	Mon 5/10/21	Tue 5/11/21	60SS	63																														
62	Earthwork			1 day	Wed 5/12/21	Wed 5/12/21																																
63	Excavation	1	LS	1 day	Wed 5/12/21	Wed 5/12/21	61	64SS,66																														
64	Embankment	1	LS	1 day	Wed 5/12/21	Wed 5/12/21	63SS	65,74																														
65	Paving			7.5 days	Thu 5/13/21	Mon 5/24/21	64																															
66	Stabilized Subgrade	1	LS	0.5 days	Thu 5/13/21	Thu 5/13/21	63	67																														
67	Limerock Base	1	LS	1 day	Thu 5/13/21	Fri 5/14/21	66	71																														
68	Structural Asphalt SP-9.5 (2"), Inc. Temporary	1	LS	1 day	Fri 5/21/21	Mon 5/24/21	71	69SS																														
69	Striping & Signage	1	LS	1 day	Fri 5/21/21	Mon 5/24/21	68SS																															
70	Concrete			6 days	Fri 5/14/21	Mon 5/24/21																																
71	Curbing	1	LS	5 days	Fri 5/14/21	Fri 5/21/21	67	72,68																														
72	Pavers (Roundabout)	1	LS	1 day	Fri 5/21/21	Mon 5/24/21	71																															
73	Guardrail			3 days	Thu 5/13/21	Mon 5/17/21																																
74	Remove Guardrail	1	LS	1 day	Thu 5/13/21	Thu 5/13/21	64	75																														
75	F & I Guardrail	1	LS	2 days	Fri 5/14/21	Mon 5/17/21	74	78																														
76	PHASE III (West Roundabout)			17 days	Tue 5/18/21	Wed 6/9/21																																
77	Demolition			17 days	Tue 5/18/21	Wed 6/9/21																																
78	Maintenance of Traffic (Close University Dr. & Old Club Rd)	1	LS	17 days	Tue 5/18/21	Wed 6/9/21	75	79SS																														
79	Demolition	1	LS	1 day	Tue 5/18/21	Tue 5/18/21	78SS	81																														
80	Earthwork			1 day	Wed 5/19/21	Wed 5/19/21																																
81	Excavation	1	LS	1 day	Wed 5/19/21	Wed 5/19/21	79	2SS,84,86																														
82	Embankment	1	LS	1 day	Wed 5/19/21	Wed 5/19/21	81SS																															
83	Concrete			8 days	Thu 5/20/21	Mon 5/31/21																																
84	Curbing	1	LS	2 days	Thu 5/20/21	Fri 5/21/21	81	85																														

Project: Construction of Roundabout U
Date: Wed 2/3/21

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Progress

Deadline

DRAFT SCHEDULE
CONSTRUCTION OF ROUNDABOUT UNIVERSITY DR. & OLD CLUB RD.

ID	Task Name	QUANTITY	UNIT	Duration	Start	Finish	Predecessor	Successor	sh	7	14	21	28	April	4	11	18	25	May	2	9	16	23	June	30	6	13	20	27	July	4	11	18	25	August	1	8	15	22
85	Pavers (Roundabout)	1	LS	2 days	Mon 5/24/21	Tue 5/25/21	84																																
86	Splitters Islands	1	LS	7 days	Thu 5/20/21	Fri 5/28/21	81		87																														
87	Striping & Signage	1	LS	1 day	Mon 5/31/21	Mon 5/31/21	86		90																														
88	PHASE IV (Center Circle)			40 days	Tue 6/1/21	Mon 7/26/21																																	
89	Fountains			35 days	Tue 6/1/21	Mon 7/19/21																																	
90	Maintenance of Traffic			35 days	Tue 6/1/21	Mon 7/19/21	87		91SS																														
91	Fountains	1	LS	35 days	Tue 6/1/21	Mon 7/19/21	90SS		93																														
92	Landscaping			5 days	Tue 7/20/21	Mon 7/26/21																																	
93	Landscape	1	LS	5 days	Tue 7/20/21	Mon 7/26/21	91		94SS																														
94	Irrigation	1	LS	5 days	Tue 7/20/21	Mon 7/26/21	93SS		98,97																														
95	PHASE V (Final Lift of Asphalt)			4 days	Tue 7/27/21	Fri 7/30/21																																	
96	Paving			4 days	Tue 7/27/21	Fri 7/30/21																																	
97	Maintenance of Traffic	1	LS	4 days	Tue 7/27/21	Fri 7/30/21	94																																
98	Milling	1	LS	1 day	Tue 7/27/21	Tue 7/27/21	94		99																														
99	Overbuild Asphalt SP-9.5	1	LS	1 day	Wed 7/28/21	Wed 7/28/21	98		100																														
100	Asphalt Friction Course FC-9.5 - 2nd Lift	1	LS	1 day	Thu 7/29/21	Thu 7/29/21	99		102																														
101	Final			21 days	Fri 7/30/21	Fri 8/27/21																																	
102	Punch List			14 days	Fri 7/30/21	Wed 8/18/21	100		103																														
103	City of Parkland Prefinal			3 days	Thu 8/19/21	Mon 8/23/21	102		104																														
104	Striping (Thermoplastic)			1 day	Tue 8/24/21	Tue 8/24/21	103		105																														
105	Punch List			2 days	Wed 8/25/21	Thu 8/26/21	104		106																														
106	City of Parkland Final			1 day	Fri 8/27/21	Fri 8/27/21	105																																

Project: Construction of Roundabout U
Date: Wed 2/3/21

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Progress

Deadline

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**BID OPPORTUNITY LIST FOR PROFESSIONAL CONSULTANT
SERVICES, AND COMMODITIES & CONTRACTUAL SERVICES**

375-040-62
PROCUREMENT
04/07

Prime Contractor/Prime Consultant: FLORIDA ENGINEERING AND DEVELOPMENT

Address/Phone Number: 12076 NW 98 AVE. HIALEAH GARDENS, FL, 33018 / 305-820-8333

Procurement Number/Advertisement Number: # 2020-21

49 CFR Part 26.11 The list is intended to be a listing of all firms that are participating, or attempting to participate, on DOT-assisted contracts. The list must include all firms that bid on prime contracts, or bid or quote subcontracts and supplies materials on DOT-assisted projects, including both DBEs and non-DBEs. For consulting companies this list must include all subconsultants contacting you and expressing an interest in teaming with you on a specific DOT-assisted project. Prime contractors and consultants must provide information for Numbers 1, 2, 3 and 4, and should provide any information they have available on Numbers 5, 6, 7, and 8 for themselves, and their subcontractors and subconsultants.

1. Federal Tax ID Number: 83-0345690
2. Firm Name: FLORIDA ENGINEERING & DEVELOPMENT
3. Phone: 305-820-8333
4. Address: 12076 NW 98 AVENUE
HIALEAH GARDENS, FL, 33018

5. Year Firm Established: 2002

6. ☐ DBE
☐ Non-DBE
7. ☐ Subcontractor
☐ Subconsultant
8. Annual Gross Receipts
☐ Less than \$1 million
☐ Between \$1 - \$5 million
☐ Between \$5 - \$10 million
☒ Between \$10 - \$15 million
☐ More than \$15 million

1. Federal Tax ID Number: 26-3413934
2. Firm Name: P & J STRIPING
3. Phone: 305-364-5671
4. Address: 9800 NW SOUTH RIVER DR.
MEDLEY, FL, 33166

5. Year Firm Established: 2008

6. ☒ DBE
☐ Non-DBE
7. ☒ Subcontractor
☐ Subconsultant
8. Annual Gross Receipts
☐ Less than \$1 million
☒ Between \$1 - \$5 million
☐ Between \$5 - \$10 million
☐ Between \$10 - \$15 million
☐ More than \$15 million

1. Federal Tax ID Number: 20-0414525
2. Firm Name: GUARANTEED FENCE
3. Phone: 786-318-0880
4. Address: 1091 E 26 STREET, BUILDING B
HIALEAH, FL, 33013

5. Year Firm Established: 2003

6. ☒ DBE
☐ Non-DBE
7. ☒ Subcontractor
☐ Subconsultant
8. Annual Gross Receipts
☐ Less than \$1 million
☒ Between \$1 - \$5 million
☐ Between \$5 - \$10 million
☐ Between \$10 - \$15 million
☐ More than \$15 million

1. Federal Tax ID Number: 59-2069390
2. Firm Name: HOMESTEAD CONCRETE & DRAINAGE
3. Phone: 305-248-9649
4. Address: 221 SW 4 AVENUE
HOMESTEAD, FL, 33030

5. Year Firm Established: 1994

6. ☒ DBE
☐ Non-DBE
7. ☒ Subcontractor
☐ Subconsultant
8. Annual Gross Receipts
☐ Less than \$1 million
☒ Between \$1 - \$5 million
☐ Between \$5 - \$10 million
☐ Between \$10 - \$15 million
☐ More than \$15 million

AS APPLICABLE, PLEASE SUBMIT THIS FORM WITH YOUR:

**BID SHEET (Invitation to Bid – ITB)
LETTERS OF RESPONSE (LOR)
PRICE PROPOSAL (Request for Proposal – RFP)
REPLY (Invitation to Negotiate – ITN)**

SUBCONTRACTORS LIST

- **Guaranteed Fence** – 1091 E 26 ST., Hialeah, FL, 33013 – Melvin Garcia – 786-318-0880 – Guardrail - **DBE**
- **Landscape Service Professionals** – 11820 NW 37 St., Coral Springs, FL, 33065- Jennifer Benton- 954-721-6920 – Landscaping & Irrigation
- **Homestead Concrete & Drainage** – 221 SW 4 Ave. , Homestead, FL, 33030 – Nelson Apolinario – 305-2478-9649 – Concrete – **DBE**
- **P & J Striping** – 9800 NW South River Dr., Medley, FL, 33166 – Jackie Bermudez – 305-364-5671 – Pavement Markings and Signage - **DBE**



- BANK REFERENCES :

Bank United
Marcus Acosta
2159 Coral Way , Coral Gables, FL, 33145
Phone : 305-644-5100
Fax: 305-644-5125
Email: macosta@bankunited.com

- BUSINESS TRADE REFERENCES :

A Falero Distributors, Inc
Sol Martinez
Phone : 305-665-9196
Fax: 305-665-9394
Email: sol@afalerodistributors.com

CEMEX
Herminia Cepero
Phone : 305-558-0315 Ext: 4026
Fax: 305-558-8830

Tropic Oil Co
Dayannis Guerrero
Phone : 305-888-4611
Fax: 305-887-3166

Florida Engineering & Development Corp.

12076 NW 98th Ave.

Hialeah Gardens fl. 33018

Schedule of Major Projects Completed

Job Name	Contract Amount	Percentage Complete	Completion Date	Name and Address of Owner	Name and Address of Engineer
E4T54 - Installation Shelters & Signalization	\$ 1,034,836.00	100%	7/1/2020	FDOT / Distict 4 / Alejandro Pina / 3400 W Commercial Blvd. Fort Lauderdale	Caltran Engineering group / Jeannella Liu / 305 456 7700
Bid Package 8 Infrastructure	\$ 5,346,954.00	100%	1/30/2020	City of Oakland Park / 3650 NE 12th Ave. Oakland Park	Calvin, Giordano & Ass./James Messick /954 921 7781
NW 143rd Street Water Main Improvements	\$ 833,512.00	100%	3/30/2019	City of North Miami / 776 NE 125th Street, North Miami	R.J. Behar & Cia / Juan Vasquez / 954 680 7771
42nd Street Reconfiguration & Parking Impro.	\$ 389,500.00	100%	12/19	City of Miami Beach / 1755 Merian Ave., Miami Beach	Stantec, /Carlos Manuel Herdoca/ 305 445 2900
Natalie's Cove/Flamingo Townhomes Drainage	\$ 2,319,653.00	100%	11/19	City of Cooper City / 9090 SW 50th Place, Cooper City	Calvin, Giordano & Ass./James Messick /954 921 7781
Roadway Improvements To NE 16th Avenue	\$ 4,200,000.00	100%	10/19	Miami Dade County / Habibnejad Hossin / 111 NW 1st , Miami	Alvarez Engineers / Juan Alvarez / 305 640 1345
Downtonwn Water Main Replacement	\$ 1,457,522.00	100%	4/19	City of Lake Worth / Giles Rhoads / 561 586 1640	Craven ,Thompson & Ass. / Mathew Cigale / 954 739 6409
Dykes Road Drainage & Water Quality	\$ 480,275.00	100%	11/1/2018	Town of Southwest Ranches / Rod Ley /954 343 7444	South Broward Drainage District /954 739 6409
NOMA Apartments Site Development	\$ 1,100,000.00	100%	12/30/2018	Coastal Construction / Dan Rodriguez /305 559 4900	Botek Thurlow Engineering /954 568 0888
Neighborhood Road Program, District 2, Year 2	\$ 901,753.00	100%	6/18/2020	City of Lake Worth / Richard Hasko / 561 234 9193	Mock. Ross / Neil Condy /561 683 3113
NE 14th Avenue Roadway & Streetscape Imp.	\$ 1,228,000.00	100%	5/1/2018	City of Hallandale Beach / Manga Ebbe /954-457-3043	Craven-Thompson Ass. /Matthew Cigale /954 739 6409
SW 40th Avenue From SW 41st St. To SR 824	\$ 1,800,000.00	100%	2/28/2018	City of West Park, Greg Perry /786 251 9291	BCC Engineering / Jose Otero /305 670 2350
Off Lease Only- North Lauderdale	\$ 4,700,000.00	100%	10/31/2017	HF Consulting Group / Al Hernandez / 305 796 3669	VHB / Jaime Igua /407 982 4478
Solitair Brickell	\$ 1,720,389.00	100%	10/30/2017	Balfour Beatty/Nick Krarup / 954 585 4324	Kimley - Horn/ Julio Collier / 954 535 5118
Privé Island at Aventura	\$ 2,450,000.00	100%	10/15/2017	Suffolk Construction/Jorge Orobitz /786 804 4416	Thomas Checca, PE / 954 344 6664
NW 66th Street Roadway Construction	\$ 1,183,000.00	100%	6/30/2017	City of Doral/Carlos Arroyo/305 593 6740 Ext. 6009	Kimley-Horn /Luis Cubas /954 581 1945
NW 174th Street Roadway Reconstruction	\$ 3,800,000.00	100%	2/30/2017	City of Sunny Isles Beach/Elka Linton / 305 792 1939	Graig-Smith /Orlando Rubio /561 314 4445
Biscayne Beach	\$ 2,238,349.00	100%	2/30/2017	Plaza Construction/Robin Jones/786 866 4578	LANGAN/ 786 264 7200
NW 54th Street 16" DIP Force Main	\$ 775,601.00	100%	11/30/2016	City of Doral/ Codina Partners/Gus Minguez/305 302 1898	Ludovicci & Orange/Andrew Adams/305 448 1600
Fendi Chateau	\$ 2,943,713.00	100%	11/15/2016	Coastal Construction/Luis Hidalgo/305 397 8408	VSN Engineers/ Rudy Vargas/ 305 551 6267
Porsche Tower	\$ 1,000,000.00	100%	11/20/2016	Coastal Construction/Ken Andersen/	Fortin, Leavy, Skiles, Inc. Engineers/ 305 653 4493
15 W Star Island	\$ 420,000.00	100%	10/30/2016	Coastal Construction, Blake Murphy / 954 658 4271	CES Engineers/ Richard Bochnovich/ 305 378 5555
Downtown Doral - Infrastructure Phase II	\$ 3,500,000.00	100%	7/30/2016	City of Doral/ Codina Partners/Gus Minguez/305 569 2222	Ludovicci & Orange/Andrew Adams/305 448 1600
The Bond	\$ 1,203,058.00	100%	6/30/2016	Rilea Group, Toney Rey / 305 776 2685	VSN Engineers/ Rudy Vargas/ 305 551 6267
Underground Utilities - 14th & 10th Street/MB	\$ 1,900,000.00	100%	3/30/2016	Bergeron Land Development/Brian Landis / 954 680 6100	Greenman-Pedersen/Phillip Newsome / 352 368 5063
West Lakes A Drainage Basin Impro. Phase II	\$ 686,658.00	100%	12/20/2015	Town of Miami Lakes	Kimley - Horn/ Gary Ratay / 954 535 5100
SkyRise - Utilities Relocation	\$ 1,500,000.00	100%	12/1/2015	Coastal Construction/Jeremy Bedor/305 559 4900	Schewebke- Shiskin & Ass. / 305 652 7010
Downtown Doral - Buildings & Retails	\$ 1,050,000.00	100%	12/1/2015	City of Doral/ Codina Partners/Gus Minguez/305 569 2222	Ludovicci & Orange/Andrew Adams/305 448 1600
AVE Bulding " J "	\$ 1,640,000.00	100%	8/15/2015	AVE, Aviation and Commerce Center/ Al Hernandez 305 796 3669	VSN Engineers/ Rudy Vargas/ 305 551 6267
AVE Bulding " EF "	\$ 1,580,000.00	100%	11/15/2015	AVE, Aviation and Commerce Center/ Al Hernandez 305 796 3669	VSN Engineers/ Rudy Vargas/ 305 551 6267
Aqualina Tower	\$ 1,400,000.00	100%	8/30/2015	Coastal Construction/Sal Reale/561 630 3770	Thomas Checca, PE / 954 344 6664
Chateau Condominium	\$ 950,000.00	100%	8/30/2015	Coastal Construction/Luis Hidalgo/305 559 4900	VSN Engineers/ Rudy Vargas/ 305 551 6267
NW 14th Street Health District	\$ 1,085,852.00	100%	12/30/2014	City of Miami, David Adato / 305 416 1899	TY Lin/ Jose Nessi 786 258 2961
Oceana- Key Biscayne	\$ 3,000,000.00	100%	8/1/2015	Coastal Construction, John Mills / 954 732 6858	VSN Engineers/ Rudy Vargas/ 305 551 6267
Oasis on the Bay	\$ 1,200,000.00	100%	12/19/2014	Coastal Construction, Tim Sterling/305 559 4900	Cohen, Freedman, Encinosa & Ass. /305 826 3999
SW 56th Avenue Streetscape	\$ 1,839,004.00	100%	8/15/2014	City of West Park, Gregg Perry /786 251 9291	Palm Engineering Group, Inc. /Gregg Perry/ 786 251 9291
Alley Improvements Project	\$ 218,000.00	100%	6/15/2013	City of North Miami Beach, Jose Casio / 305 948 2980 (7995)	Chen & Associates/ Michael Buick / 786 497 1500
Road Work - Milander Center	\$ 260,000.00	100%	3/15/2013	City of Hialeah, Vicente Rodriguez / 305 687 2620	Aylward Engineering,/ 954 424 5852
Contract on Roadway Paving & Drainage	\$ 400,000.00	100%	2/15/2013	Town of Southwest Ranches / Willie Nabong /954 343 7444	City Engineer/ Willie Nabong / 954 343 7444
Utilities Improvement-Bal Harbour	\$ 260,000.00	100%	6/20/2013	Consultatio Related , Gabriela Toledo / 305 365 0653	VSN Engineers / Rudy Vargas/ 305 551 6267
NW 1st Ave.& NW 14th St. Roadway Imp.	\$ 576,000.00	100%	11/30/2012	City of Florida City, Pedro Gonzalez / 305 598 0199	Baljet Enviromental/ Pedro Gonzalez / 305 598 0199
The Palace at Coral Gables	\$ 1,100,000.00	100%	6/1/2012	Coastal Construction, Luis Hidalgo /305 559 4900	Schwebke-Shiskin & Ass./ Luis Leon/ 305 652 7010
Livable Neighborhood Imp. - Vista Verde	\$ 638,000.00	100%	6/1/2012	City of Miami Gardens, Mariana Pitiriciu / 305 622 8000/3120	Craven-Thompson & Ass./ D. Cartwright / 954 739 6400
Camillus House Site Developement	\$ 800,000.00	100%	9/30/2011	Coastal Construction, Paul Bessell / 305 324 3701	Wolfberg Alvarez/Jorge Maldonado/ 305 666 5474
Leewood Elementary School	\$ 1,400,000.00	100%	7/30/2011	Pirtle Construction, Rudy Gonzalez / 305 593 7456	Wolfberg Alvarez/ Jorge Maldonado/ 305 666 5474
Biscayne Trail Segment B	\$ 365,000.00	100%	6/30/2011	Miami Dade Parks & Recreation, Dan Crawford / 305 596 4460 . Ext. 239	URS Corporation/ David Soler / 561 994 6500
Sunkist Grove Road Improvements	\$ 423,000.00	100%	4/30/2011	City of North Miami , Gerardo Hernandez / 305 542 5500	URS Corporation/ David Soler / 561 994 6500
Basin 35 Drainage Improvements	\$ 365,000.00	100%	8/11/2011	City of Miami Springs , Robert Williams / 305 805 5170	PBS & J / Victor Herrera / 305 514 3451
AVE Infrastructure Phase 2	\$ 2,500,000.00	100%	5/25/2010	Aviation & Commerce Center/Miami Dade County, Al Hernandez / 305 796 3669	VSN Engineers/ Rudy Vargas/ 305 551 6267
Aution House Building	\$ 2,568,000.00	100%	4/30/2010	Aviation & Commerce Center/Miami Dade County/ Al Hernandez / 305 796 3669	RLC Architects/ Carlo Mendoza/ 561 393 6555 x 22
MICC 1900	\$ 1,095,000.00	100%	1/30/2010	Terracon Group , Mike Gomez / 305 418 9291	VSN Engineers/ Rudy Vargas/ 305 551 6267

AVE Infrastructure Phase 1B	\$ 2,600,000.00	100%	10/8/2009	AVE, Aviation and Commerce Center, Al Hernandez / 305 796 3669	VSN Engineers/ Rudy Vargas/ 305 551 6267
AVE Infrastructure Phase 1A	\$ 3,900,000.00	100%	6/15/2009	AVE, Aviation and Commerce Center, Al Hernandez / 305 796 3669	VSN Engineers/ Rudy Vargas/ 305 551 6267

Florida Engineering & Development corp.

12076 NW 98th Ave.

Hialeah Gardens Fl. 33018

Equipment List

ITEM	Description	Make - Model	Serial Number
------	-------------	--------------	---------------

EXCAVATOR

Excavator	John Deere 200D-LC	1FF200DXJBD513517
Excavator	Case CX210// Warranty	NBSAH3662
Excavator	John Deere 120	FF120CXO35808
Excavator	John Deere 350	FF350DX806296
Excavator	Hitachi 350	FF00ASP920211
Excavator	John Deere 350	1FF350GXTCE808707
Excavator	John Deere 120	FF120CX036483
Excavator	John Deere 350G-LC	1FF350GXJCE808713
Excavator	Case CX 225	DAC251361
Excavator	John Deere 200D LC	1FF200DXTBD512783

MINI EXCAVATOR

Mini Excavator	Case CX25	DFE0001379
Mini Excavator	Komatsu PC 50 MR-2	K5148
Mini Excavator	John Deere 85D	1FF085DXJA0016339
Mini Excavator	Bobcat E-50	AG3N11107
Mini Excavator	Bobcat E-35	A93K16972
Mini Excavator	Bobcat325G	AAC513507
Compact Excavator	E35 25 HP ZTS Bobcat Compact	B3Y211169

BACKHOE

Backhoe	John Deere 310G	310GX931245
Backhoe	JD 410G 4x4 Quick Cpl Forks	T0410GX92XXXX
Backhoe	JD 310g 4X4 Extended Hoe	TO310GX939368
Backhoe	JD 310J 4x4 Backhoe	1T0310JXLA0190668
Backhoe	John Deere 410G 4x4	T0410GX955883

DOZER

Dozer	John Deere 650H	907495
Dozer	John Deere 450H	1T0450JXAA0184392
Dozer	John Deere 650J LGP	1T0650JXCBD203295
Dozer	John Deere 650J XLT Crawler Tr	1T0650JXAA0192467

LOADER

Wheel Loader	John Deere 544G	544G SN 546647
Wheel Loader	John Deere 544H	544H SN 571196
Wheel Loader	John Deere 544J	544j 2599483
Wheel Loader	John Deere 544H	DW544HX589008
Wheel Loader	John Deere 544H	DW554HX578856
Wheel Loader	Case 621E	NBF211402
Wheel Loader	John Deere 544	1DW544KZCBD641628
Wheel Loader	John Deere 644K	DW644KZ627162
Wheel Loader	John Deere 624K	1DW624KZPFF668268

ROLLER-COMPACTOR

Roller	Bomag BW 124	109A21902212
Asphalt Roller	Dynapac	60212837
Roller	Bomag BW 211D-50	901583531157
Roller	Bomag BW135AD	101650121671
Roller	Ingersoll-Rand DD29 Tandem Rc	194360
Roller	Bomag BH213DH-40	901582561140
Asphalt Roller	CAT CB36B	M3600333
Pneumatic Asphalt Roller	Bomag BW11RH	911A22211044

Grader

Grader	Chanpion 710A	XO25759
Grader	Champion C50A	200900

SKID STEER

Skid Steer	Bobcat T300 High Flow MT	53201xxxx
Skid Steer	Bobcat T250 Multi Terrain	531811529
Skid Steer	Bobcat S175	A3L535925
Skid Steer	Bobcat T650 Compact Track Loa	ALJG22615

Paver Machine

Paving Machine	Weiler P385B	P385-2963
----------------	--------------	-----------

Forklift

Forklift	Clark	GPX711-0029-9330
----------	-------	------------------

Trencher

Trencher

PICKUP TRUCKS

Pick Up	F-150 4x4	1FTFW1ET2EFB44008
Pick up	Ford F-150	1FTRF12XXXX55828
Pick up	Ford F-150	1ftrf12w04nc46312
Pick Up	Ford F-150	1FTRX12W55FA66557
Pick Up	Chevy Silverado	1GCEC19X57Z102502
Pick Up	NISSAN TITAN	1NGBA07A7GN535372
Pick Up	Ford F-150 XL	1FTPF12V58KC51785

Pick Up	Ford F-150 XL Extended Cab	1FTPX12517KD36828
Pick Up	Ford F-150 XLExt Cab 4x4	1FTRF14V28KE55823
Pick Up	FORD F-150	1FTEW1CM2EFB94673
Pick Up	Ford F-150	1FTRF12216NAO1843
Pick Up	Ford F-250 XL Crew Cab	1FTSW21528EA08175
Pick Up	Ford F-150 XL Extended Cab	1FTRF12WX7NA47871
Pick Up	Ford F250 XL Extended Cap	1FTNX20598EA16754
Pick Up	Ford Ranger Extended Cab	1FTKR1ED1APA45151
Pick Up	Ford F150	1FTEX1C8XGFA20210
Pick Up	GMC - Sierra 1500	1GTR1LEHXGZ208428
Pick Up	Chevrolet Silverado 1500	1GCNCNEH1HZ233949
Pick Up	Chevrolet Silverado 1501	1GCNCNEH4HZ234030

DUMP TRUCKS

Dump Truck T/ax	Peterbilt	1XPFD89X3RN364566
Dump Truck T/ax	International	2HSFLAHN2RCO88439
Dump Truck T/ax	Ford L9000	1FDYU90TXSVA71987
Dump Truck T/ax	Sterling A9500	2FZXKPYBXXABO3082
Dump Truck T/ax	Mack RD690S	1M2P264C6XM027315
Dump Truck T/ax	Peterbilt	1NPAXA0X0WN470665

FUEL TRUCK

International Truck 4400	1HTMKAAN99H049193
--------------------------	-------------------

TRAILERS-LOWBOY

Tag Along Trailer	Interstate	1JK0DT18XWA000104
Lowboy	Roger	1RBH46309HA520621
Flat Bed Trailer	Hiboy 44 x 96 T/A	1UYFS24583A077401
Lowboy	FontaineTB50NGB	4LF4S4838T2504760
Trailer	Utility Trailer	4YMUL1012FG028998

FLAT BED TRUCKS

Flat Bed M6500	Sterling	2FZAAHAL22AJ68743
International Truck	4700	1HTSCAANX1H286414
Flat Bed Truck	Peterbilt	2nphd7x44m817952
Flat Bed Truck	Ford F650 XLT Rollback Truck	3FRNF65N44V662126

SERVICE TRUCKS

Service Truck	Ford F-550 (Out of Service)	V94786
Service Pick up	Ford F-450	1FDXF47F02ED40331
Service Truck	F-550 XL	1FDAF56P17EB26347
Ser	Ford F550 XL Crew Cab Mechan	1FDAW56P54EC571269
Service Truck	F450XL	1FDX46P35EB48688

Water Truck

Water Truck	International	1HSHEA7N5NH426892
Water Truck	International - 4200	1HTMPAFP96H344575

Sweeper

Sweeper Attachment
Case DX45 4x4 Broom

Bobcat
Case

HBA018128

Trucks-Tactor

2001 Freight Liner Truck
International
Mack

Low Boy Truck
Truck Tractor
Truck Tractor

1FUJAHCG71PF97449
2HSFEG2R8LC031324

Vac Truck

Vac Truck

International 2554 T/A Hydro Vac 1HTGCAAT4WH503516